

Milestones & Planning

Objectives	Results	Timescale
1. Preparation	Orientation	5 days
2. Corpora / representation	Data for model	6 days
3. Implement response generation	Implementation of model	9 days
4. Evaluate	Assessment of model	3 days
5. Report		6 days

Critical Path

